Coastal Zone Conversion Permit Act Regulatory Advisory Committee (RAC)

Draft Work Plan

MONTH	ENTITY	ACTIVITY
June 2018	RAC Meeting	 Welcome by DNREC Secretary Background presentations Review Procedures for RAC Operations Review RAC Work Plan Discuss Community and Public Engagement
July 2018	RAC Meeting	 Review Procedures for RAC Operations Review RAC Work Plan Develop initial guiding principles for regulation development Presentations on the 14 heavy industry use sites Begin conversations about key topics Discuss Work Groups
July 2018	Work Groups	 Work Groups meet individually to kick off work, explore and detail issues, and prepare short summaries for the RAC
August 2018	RAC Meeting	 Focus on key issues not being addressed by Work Groups Initial updates from Work Groups
August 2018	Work Groups	 Work Groups continue work and begin to formulate specific options
September 2018	RAC Meeting	 Work Group report-outs and discussion Discuss key issues not being addressed by Work Groups Discuss Public Workshops for October/ November
September 2018	Work Groups	Work Groups continue formulating options
October 2018	RAC Meeting	 Discuss key issues and options as they are developing Discuss monitoring and enforcement, if not already addressed Finalize Public Workshop approach
October 2018	Work Groups	 Work Groups continue work, as needed, to refine options
October/November 2018	Public Workshops	 Gather ideas and thoughts about topics the RAC has researched and discussed Workshops will be held at a number of places around Delaware

MONTH	ENTITY	ACTIVITY
November 2018	RAC Meeting	 Discuss key issues and options as they are developing Debrief Public Workshops, including digesting and considering public comments
November 2018	Work Groups	 Work Groups continue work, as needed, to hone and refine options Work Groups prepare final reports for the RAC
December 2018	RAC Meeting	Work Group report-outs and discussion
January 2019	RAC Meeting	 Discuss, refine, and revise options and/or draft recommendations under various topics Prepare for 2nd round of Public Workshops
February 2019	Public Workshops	 Review and gather feedback on options and/or draft recommendations generated by the RAC Workshops will be held at a number of places around Delaware
February 2019	RAC Meeting	 Debrief Public Workshops, including digesting and considering public comments Refine draft options and recommendations
March 2019	RAC Meeting	Finalize recommendations
April 15, 2019*	DNREC	 Submit Initial Proposed Regulations to the Office of the Registrar of Regulations
May 1, 2019	DNREC	 Initial Proposed Regulations published to the Delaware Register of Regulations Public comment on Initial Proposed Regulations opens
May 30, 2019	Public Hearing	 Formal in-person hearing
June 15, 2019	DNREC	 Hearing record (including public comment) closes
July 15, 2019	RAC Meeting	 Review hearing comments Review and recommend revisions to Initial Proposed Regulations, as needed
August 15, 2019	RAC Meeting	Review revised regulations
September 15, 2019	DNREC	 Final Regulations submitted to the Office of the Registrar of Regulations
October 1, 2019	DNREC	 Final Regulations published to the Delaware Register of Regulations

^{*} This date for illustrative purposes only. All subsequent entries on this timeline are based on this date and are thus also illustrative.