

Greenville Overlook Environmental Daily Status Report



Date: 9/1/09

Weather: Sunny **Temperature:** 65° **Winds:** 0-5 mph (Southwest)

Items Completed Today: BrightFields on site from 10:35 to 11:21 to investigate a complaint about soil disturbance on Green 8. The western edge of Green 8 was disturbed during construction of the sediment basin to the west of the green. Approximately a load and a half of soil from the sediment basin area was pushed up on top of Green 8 by a bulldozer, which also created track marks in the green. Approximately five to six trees that were removed during the sediment basin installation were laid out over the green. Lewis Environmental will leave the trees in place, as to not disturb the soil any further. Lewis Environmental will also lay out straw erosion matting over all bare areas on Green 8. Lewis has staked out the area around Green 8 to keep the operator off of the greens and fairways.

Items Ongoing: To prevent other remediation areas from being disturbed prior to remediation starting, full-time oversight will begin on September 2nd, 2009 along with dust monitoring while any site activities are occurring. Lewis will continue the installation of stone hauling roads and sediment basins this week. Site remedial activities are not expected to occur until mid-September.

Material Management (Soil/Wood/Water): Green 8 disturbed area stabilized with erosion matting.

Personal Protection Equipment Used by Workers:

Used: Safety glasses Hard hat Steel toe boots
 Nitrile gloves Hearing protection Other:

Needed:

Sampling or Monitoring Completed:

(if yes, please specify the reason.)

Air monitoring on site No Yes, reason:

Soil sampling No Yes, reason:

Visitors Briefed on Environmental Conditions:

None

Completed By: John Stratton

